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Better than Expected 4 3% 1 1% 0 0%

As Expected 16 13% 79 63% 80% 85% 0 0%

Somewhat Less than 
Expected 0 0% 18 14% 0 0%

Significantly Less than 
Expected 0 0% 7 6% 0 0%

Totals 20 16% 105 84% 0 0%

As of 6/19/00 * Worst Cost, Schedule, or Technical Performance Status Used
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GRC Major Milestone Performance                                                                                                                                                         
- GRC Center-wide Metric: Measuring Accomplishment of Key Program/Project/Activity Commitments
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